Participants

FLL
e Ed Zipser
e Scott Braun
e Jeff Halverson
e Michael Goodman
e Marilyn Vasques
e Greg McFarquhar
e Paul Bui

DFRC

e Gerry Heymsfield
e Rich Blakeslee
e Bjorn Lambrigtsen

JSC
e Tim Miller

NCAR
Gary Wick

Global Hawk Report

T/O @ 8a PT 15Z

Dropsonde - Cindy Bradley and NCAR team flying out to DFRC to integrate
dropsonde instrument

21Aug is either a dropsonde or science flight
Dropsonde need a test flight in range and an high altitude flight (which could be
combined with a science flight?)

DC-8 Report
Aircraft facility - OK
Instruments
e Microphysics - particle probes performed well on test flight. Update on CSI
pylon tomorrow
e MMS - green flight ready
e DAWN - yellow - see clouds but not aerosols. Laser behaving erratically.
Many variables to tweak. Not sure what to repair at this point. Trailer
arrives Thursday + 1-day to de-integrate + 3-5days to repair + integrate and
re-flight. So 5-7 days after
e APR-2 - noreport
e LASE - green. Excellent shape
e LARGE - green.

Hard Down day call is 12noon the day before



Currently the latest day for a hard down is Wednesday

DC-8 might fly TD#5 on Tuesday, 17Aug- decision at today’s16Z meeting

WB-57 Report
e HIRAD
At JSC 23. Shakedown on 24 Aug and ready for science on 25Aug
e AMPR
To join campaign about 1.5 weeks after



